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ESTIMATE RUN 09/06/2001

ESTIMATE SUMMARY 13:45:36

CONTID: C12183         ESTIMATE NO: 0022 PROG 1994

PCN: 12183-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70, WASHINGTON TO BRIGHTON PERCENT TIME:

PROJECT NO: IMD 0704-183(B)               

I70, WASHINGTON TO BRIGHTON

NAME OF ROAD: I70

PROJECT COUNTIES: DENVER

CONTRACTOR:

CONCRETE EXPRESS, INC. PAY PERIOD ENDING 09/06/2001 DATE TIME STARTED 10/04/1999

2027 WEST COLFAX DATE LET 08/26/1999 DATE WORK BEGAN 10/04/1999

 DATE AWARDED 09/10/1999 DATE TIME STOPPED 06/26/2001

 DATE CONTRACT EXECUTED 09/10/1999 DATE ACCEPTED 06/26/2001

DENVER CO 80204     303/562-2000 DATE NOTICE TO PROCEED 10/04/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,723,109.95 PARTICIPATING $ $ 19,020.85

AWARD PROJECT AMT: 7,799,990.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

CALENDAR DAYS

CALENDAR DAYS

99.20%

61,737.94

19,020.85

19,020.85

19,020.85

$

$

$

$

7,661,372.01

0.00

7,661,372.01

0.00

7,661,372.01

-116,999.86

0.00

7,544,372.15

0.00

AMOUNT DUE 7,544,372.15 19,020.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,020.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

628.0 TIME ALLOW: 628

ORIG TIME ALLOW: 434
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

195,000.00000 195,000.001.000

0.00

0010 REMOVAL OF STRUCTURE 32.000

0.000

202-00001  
 

32.000

EACH

550.00000 17,600.0032.000

0.00

0015 REMOVAL OF TREE 80.000

0.000

202-00010  
 

80.000

EACH

325.00000 26,000.0080.000

0.00

0020 REMOVAL OF SLOPE AND DITCH PAVING 257.000

0.000

202-00026  
 

257.000

M2  

4.50000 1,156.50257.000

0.00

0025 REMOVAL OF FIRE HYDRANT 4.000

0.000

202-00031  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

0030 REMOVAL OF PIPE 320.500

0.000

202-00035  
 

320.500

M   

25.00000 8,012.50320.500

0.00

0035 REMOVAL OF SIDEWALK 2,510.450

0.000

202-00200  
 

2,510.450

M2  

4.00000 10,041.802,510.450

0.00

0040 REMOVAL OF CURB 421.000

0.000

202-00201  
 

421.000

M   

6.50000 2,736.50421.000

0.00

0045 REMOVAL OF CURB AND GUTTER 2,911.850

0.000

202-00203  
 

2,911.850

M   

6.50000 18,927.032,911.850

0.00

0050 REMOVAL OF CONCRETE PAVEMENT 2,912.000

0.000

202-00210  
 

2,912.000

M2  

4.15000 12,084.802,912.000

0.00

0055 REMOVAL OF ASPHALT MAT 27,473.050

0.000

202-00220  
 

27,473.050

M2  

2.30000 63,188.0227,473.050

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 12.000

0.000

202-00700  
 

12.000

EACH

195.00000 2,340.0012.000

0.00

0065 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

1.000

EACH

2,120.00000 2,120.001.000

0.00

0070 REMOVAL OF GROUND SIGN 65.000

0.000

202-00810  
 

65.000

EACH

160.00000 10,400.0065.000

0.00

0075 REMOVAL OF SIGN PANEL 4.000

0.000

202-00821  
 

4.000

EACH

100.00000 400.004.000

0.00

0080 *REMOVAL OF FLASHING BEACON 2.000

0.000

202-00825  
 

2.000

EACH

450.00000 900.002.000

0.00

0085 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.670

0.000

202-00828  
 

0.670

L S 

8,050.00000 5,393.500.670

0.00

0090 *REMOVAL OF FENCE 1,790.000

0.000

202-01000  
 

1,790.000

M   

18.00000 32,220.001,790.000

0.00

0095 *REMOVAL OF GUARDRAIL TYPE 3 185.000

0.000

202-01130  
 

185.000

M   

13.50000 2,497.50185.000

0.00

0100 REMOVAL OF GUARDRAIL TYPE 4 32.000

0.000

202-01140  
 

32.000

M   

25.00000 800.0032.000

0.00

0105 PLUG CULVERT 16.000

0.000

202-04001  
 

16.000

EACH

150.00000 2,400.0016.000

0.00

0110 CLEAN VALVE BOX 6.000

0.000

202-04005  
 

6.000

EACH

200.00000 1,200.006.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ABANDON WELL 3.000

0.000

202-04100  
 

3.000

EACH

1,775.00000 5,325.003.000

0.00

0120 *SANDBLASTING 0.000

0.000

202-05150  
 

0.000

M2  

10.50000 0.000.000

0.00

0125 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 29,010.000

0.000

203-00060  
 

29,010.000

M3  

5.05000 146,500.5029,010.000

0.00

0130 POTHOLING 86.500

4.000

203-01597  
 

90.500

HOUR

155.00000 14,027.5090.500

620.00

0135 STRUCTURE EXCAVATION 2,467.000

0.000

206-00000  
 

2,467.000

M3  

3.95000 9,744.652,467.000

0.00

0136 STR BKFL (MECH STB ER WALL) WALL T-30 AT ABUT 14 
E-17-UR

238.000

0.000

206-00315  
 

238.000

M3  

24.50000 5,831.00238.000

0.00

0140 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 15.000

0.000

206-00060  
 

15.000

M3  

120.00000 1,800.0015.000

0.00

0145 STRUCTURE BACKFILL (CLASS 1) 759.000

0.000

206-00100  
 

759.000

M3  

13.50000 10,246.50759.000

0.00

0150 TOPSOIL 895.000

0.000

207-00205  
 

895.000

M3  

21.50000 19,242.50895.000

0.00

0155 STORM DRAIN INLET PROTECTION 7.000

0.000

208-00050  
 

7.000

EACH

300.00000 2,100.007.000

0.00

0160 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 EROSION CONTROL SUPERVISOR 0.800

0.200

208-00200  
 

1.000

L S 

6,400.00000 6,400.001.000

1,280.00

0170 RESET STRUCTURE 3.000

0.000

210-00001  
 

3.000

EACH

275.00000 825.003.000

0.00

0175 RESET WATER SERVICE 3.000

0.000

210-00030  
 

3.000

EACH

875.00000 2,625.003.000

0.00

0180 *RESET TRAFFIC CONTROL SIGNAL HEAD 0.000

0.000

210-00474  
 

0.000

EACH

500.00000 0.000.000

0.00

0185 *RESET LIGHT STANDARD 3.000

0.000

210-00750  
 

3.000

EACH

650.00000 1,950.003.000

0.00

0190 RESET GROUND SIGN 12.000

0.000

210-00810  
 

12.000

EACH

160.00000 1,920.0012.000

0.00

0195 RESET SIGN PANEL 2.000

0.000

210-00815  
 

2.000

EACH

111.00000 222.002.000

0.00

0200 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

210-00848  
 

1.000

EACH

1,715.00000 1,715.001.000

0.00

0205 RESET AIR VENT 2.000

0.000

210-01720  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0210 ADJUST MANHOLE 8.000

0.000

210-04010  
 

8.000

EACH

425.00000 3,400.008.000

0.00

0215 MODIFY MANHOLE 4.000

0.000

210-04015  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00



CONTID: C12183         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 MODIFY INLET 7.000

0.000

210-04020  
 

7.000

EACH

1,000.00000 7,000.007.000

0.00

0225 ADJUST VALVE BOX 7.000

0.000

210-04050  
 

7.000

EACH

365.00000 2,555.007.000

0.00

0230 *SEEDING (NATIVE) 0.770

0.000

212-00006  
 

0.770

HA  

1,360.00000 1,047.200.770

0.00

0235 *SEEDING (FORBS) 2.800

0.000

212-00015  
 

2.800

KG  

3,333.00000 9,332.402.800

0.00

0240 *MULCHING (WEED FREE) 0.770

0.000

213-00003  
 

0.770

HA  

1,030.00000 793.100.770

0.00

0245 *MULCH TACKIFIER 150.000

0.000

213-00061  
 

150.000

KG  

10.75000 1,612.50150.000

0.00

0250 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

16,100.00000 16,100.001.000

0.00

0255 *MONITORING TECHNICIAN 399.500

0.000

250-00050  
 

399.500

HOUR

38.00000 15,181.00399.500

0.00

0260 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

58.00000 0.000.000

0.00

0265 MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

0.000

EACH

135.00000 0.000.000

0.00

0270 MATERIAL HANDLING (STOCKPILE) 0.000

0.000

250-00200  
 

0.000

M3  

10.50000 0.000.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

M3  

21.75000 0.000.000

0.00

0280 HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

M3  

205.00000 0.000.000

0.00

0285 AGGREGATE BASE COURSE (CLASS 6) 6,160.660

0.000

304-06000  
 

6,223.640

T   

12.25000 75,468.096,160.660

0.00

0290 AGGREGATE BASE COURSE (SPECIAL) 1,994.000

0.000

304-09000  
 

1,994.000

M3  

17.00000 33,898.001,994.000

0.00

0295 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 444.220

0.000

403-00720  
 

444.220

T   

106.00000 47,087.32444.220

0.00

0300 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

1,647.220

0.000

403-34354  
 

1,647.220

T   

51.00000 84,008.221,647.220

0.00

0305 *EMULSIFIED ASPHALT (SLOW-SETTING) 747.500

0.000

411-10255  
 

747.500

L   

0.25000 186.88747.500

0.00

0310 *CONCRETE PAVEMENT (150 MM) 717.790

0.000

412-00600  
 

717.790

M2  

40.25000 28,891.05717.790

0.00

0315 CONCRETE PAVEMENT (150MM) (FAST TRACK) 0.000

0.000

412-00605  
 

0.000

M2  

46.00000 0.000.000

0.00

0320 *CONCRETE PAVEMENT (260 MM) 6,585.890

0.000

412-01025  
 

6,585.890

M2  

62.50000 411,618.136,585.890

0.00

0325 *CONCRETE PAVEMENT (290 MM) 6,761.010

0.000

412-01150  
 

6,761.010

M2  

71.00000 480,031.716,761.010

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *CONCRETE PAVEMENT (315 MM) 2,136.760

0.000

412-01250  
 

2,136.760

M2  

76.50000 163,462.142,136.760

0.00

0335 *CONCRETE PAVEMENT (340 MM) 2,314.050

0.000

412-01350  
 

2,314.050

M2  

80.50000 186,281.032,314.050

0.00

0340 *CONCRETE PAVEMENT (340 MM) (FAST TRACK) 0.000

0.000

412-01352  
 

0.000

M2  

87.00000 0.000.000

0.00

0345 *DRILLED CAISSON (900 MM) 9.450

0.000

503-00036  
 

9.450

M   

229.00000 2,164.059.450

0.00

0350 *DRILLED CAISSON (1072 MM) 9.000

0.000

503-00043  
 

9.000

M   

527.00000 4,743.009.000

0.00

0355 *DRILLED CAISSON (1200 MM) 28.000

0.000

503-00048  
 

28.000

M   

361.00000 10,108.0028.000

0.00

0360 MECHANICALLY STABILIZED EARTH WALL 129.000

0.000

504-04100  
 

129.000

M2  

182.50000 23,542.50129.000

0.00

0365 MECHANICALLY STABILIZED EARTH WALL (TEMPORARY) 1,707.730

0.000

504-04150  
 

1,707.730

M2  

252.00000 430,347.961,707.730

0.00

0370 HAND RAIL 23.700

0.000

514-00100  
 

23.700

M   

106.00000 2,512.2023.700

0.00

0375 CONCRETE CLASS D 27.000

0.000

601-03000  
 

27.000

M3  

425.00000 11,475.0027.000

0.00

0380 CONCRETE CLASS D (WALL) 499.000

0.000

601-03050  
 

499.000

M3  

425.00000 212,075.00499.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 REINFORCING STEEL 3,848.330

0.000

602-00000  
 

3,848.330

KG  

1.05000 4,040.753,848.330

0.00

0390 REINFORCING STEEL (EPOXY COATED) 41,796.000

0.000

602-00020  
 

41,796.000

KG  

1.10000 45,975.6041,796.000

0.00

0395 375 MM REINFORCED CONCRETE PIPE 67.000

0.000

603-01150  
 

67.000

M   

142.00000 9,514.0067.000

0.00

0400 450 MM REINFORCED CONCRETE PIPE 330.000

0.000

603-01180  
 

330.000

M   

125.00000 41,250.00330.000

0.00

0405 600 MM REINFORCED CONCRETE PIPE 266.000

0.000

603-01240  
 

266.000

M   

142.00000 37,772.00266.000

0.00

0410 750 MM REINFORCED CONCRETE PIPE 119.000

0.000

603-01300  
 

119.000

M   

165.00000 19,635.00119.000

0.00

0415 900 MM REINFORCED CONCRETE PIPE 65.000

0.000

603-01360  
 

65.000

M   

241.00000 15,665.0065.000

0.00

0420 250 MM PLASTIC PIPE 168.000

0.000

603-50010  
 

168.000

M   

122.00000 20,496.00168.000

0.00

0425 INLET TYPE 16 (2 M) 14.000

0.000

604-16005  
 

14.000

EACH

2,000.00000 28,000.0014.000

0.00

0430 INLET TYPE 16 (4 M) 2.000

0.000

604-16010  
 

2.000

EACH

2,700.00000 5,400.002.000

0.00

0435 INLET TYPE 16 (DOUBLE) (2 M) 4.000

0.000

604-16505  
 

4.000

EACH

2,000.00000 8,000.004.000

0.00



CONTID: C12183         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 VANE GRATE INLET (4 M) 1.000

0.000

604-25010  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0445 MANHOLE SLAB BASE (2 M) 8.000

0.000

604-30005  
 

8.000

EACH

1,800.00000 14,400.008.000

0.00

0450 MANHOLE SLAB BASE (4 M) 14.000

0.000

604-30010  
 

14.000

EACH

2,500.00000 35,000.0014.000

0.00

0455 MANHOLE BOX BASE (4 M) 1.000

0.000

604-31010  
 

1.000

EACH

3,350.00000 3,350.001.000

0.00

0460 MANHOLE SPECIAL 0.000

0.000

604-39000  
 

0.000

EACH

5,000.00000 0.000.000

0.00

0465 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 103.600

0.000

606-00465  
 

103.600

M   

87.00000 9,013.20103.600

0.00

0470 *END ANCHORAGE TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0475 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000

0.000

606-02001  
 

2.000

EACH

1,620.00000 3,240.002.000

0.00

0480 BRIDGE RAIL TYPE 7 31.000

0.000

606-10700  
 

31.000

M   

123.00000 3,813.0031.000

0.00

0485 BRIDGE RAIL TYPE 7 (SPECIAL) 17.000

0.000

606-10705  
 

17.000

M   

146.00000 2,482.0017.000

0.00

0490 *FENCE (PLASTIC) 392.000

0.000

607-11525  
 

392.000

M   

6.15000 2,410.80392.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

M   

5.00000 0.000.000

0.00

0496 FENCE CL (1800 MM) MCR #1 1,282.200

0.000

607-53172  
 

1,282.200

M   

14.75000 18,912.451,282.200

0.00

0500 FENCE CONCRETE (SOUND BARRIER) 17.000

0.000

607-15000  
 

17.000

M2  

236.00000 4,012.0017.000

0.00

0505 CONCRETE SIDEWALK 2,610.350

0.000

608-00000  
 

2,610.350

M2  

19.85000 51,815.452,610.350

0.00

0510 CONCRETE CURB RAMP 211.000

0.000

608-00010  
 

211.000

M2  

37.00000 7,807.00211.000

0.00

0515 *BITUMINOUS SIDEWALK 78.440

0.000

608-01000  
 

78.440

T   

112.00000 8,785.2878.440

0.00

0520 *BITUMINOUS CURB RAMP 1.820

0.000

608-01010  
 

1.820

T   

106.00000 192.921.820

0.00

0525 CURB TYPE 2 (SECTION B) (SPECIAL) 74.800

0.000

609-20000  
 

74.800

M   

53.00000 3,964.4074.800

0.00

0530 CURB TYPE 2 (SECTION B) 42.000

0.000

609-20010  
 

42.000

M   

53.00000 2,226.0042.000

0.00

0535 CURB AND GUTTER TYPE 2 (SECTION I-B) 433.010

0.000

609-21010  
 

433.010

M   

21.50000 9,309.72433.010

0.00

0540 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,578.240

0.000

609-21020  
 

1,578.240

M   

36.25000 57,211.201,578.240

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 CURB TYPE 4 (SECTION B) (KEY-WAY) 150.000

0.000

609-40031  
 

150.000

M   

13.50000 2,025.00150.000

0.00

0550 CURB TYPE 6 (SECTION M) 174.000

0.000

609-60011  
 

174.000

M   

19.00000 3,306.00174.000

0.00

0555 MEDIAN COVER MATERIAL (CONCRETE) 1,489.400

0.000

610-00030  
 

1,489.400

M2  

25.00000 37,235.001,489.400

0.00

0560 *31 MM ELECTRICAL CONDUIT 32.500

0.000

613-00125  
 

32.500

M   

22.00000 715.0032.500

0.00

0565 *50 MM ELECTRICAL CONDUIT 1,574.500

0.000

613-00200  
 

1,574.500

M   

27.00000 42,511.501,574.500

0.00

0570 *75 MM ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

0.000

M   

42.00000 0.000.000

0.00

0575 *100 MM ELECTRICAL CONDUIT 56.000

0.000

613-00400  
 

56.000

M   

76.00000 4,256.0056.000

0.00

0580 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 716.200

0.000

613-00404  
 

716.200

M   

43.00000 30,796.60716.200

0.00

0585 *50 MM ELECTRICAL CONDUIT (PLASTIC) 1,426.400

0.000

613-01200  
 

1,426.400

M   

36.75000 52,420.201,426.400

0.00

0590 *75 MM ELECTRICAL CONDUIT (PLASTIC) 1,305.400

0.000

613-01300  
 

1,305.400

M   

44.75000 58,416.651,305.400

0.00

0595 *100 MM ELECTRICAL CONDUIT (PLASTIC) 660.200

0.000

613-01400  
 

660.200

M   

44.75000 29,543.95660.200

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *DIRECT-BURIAL CABLE 0.000

0.000

613-05000  
 

0.000

M   

23.00000 0.000.000

0.00

0605 *PULL BOX (SPECIAL) 7.000

0.000

613-07000  
 

7.000

EACH

895.00000 6,265.007.000

0.00

0610 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

31,500.00000 31,500.001.000

0.00

0615 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 3.000

0.000

613-30005  
 

3.000

EACH

3,080.00000 9,240.003.000

0.00

0620 *LIGHT STANDARD STEEL (10.7 METER) 14.000

0.000

613-32350  
 

14.000

EACH

3,320.00000 46,480.0014.000

0.00

0620 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000

0.000EACH

1,588.73000 0.000.000

0.00

0625 *LIGHT STANDARD STEEL (11.9 METER) 6.000

0.000

613-32390  
 

6.000

EACH

2,515.00000 15,090.006.000

0.00

0625 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000

0.000EACH

1,787.44500 0.000.000

0.00

0630 *CONCRETE FOUNDATION PAD 20.000

0.000

613-40000  
 

20.000

EACH

720.00000 14,400.0020.000

0.00

0635 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 32.000

0.000

613-70250  
 

32.000

EACH

1,735.00000 55,520.0032.000

0.00

0635 MATERIAL ALLOWANCE LUMINAIRE 0.000

0.000EACH

1,342.48000 0.000.000

0.00
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PCN: 12183-BID    ESTIMATE RUN

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0635 MATERIAL ALLOWANCE LUMINAIRE 0.000

0.000EACH

1,342.48000 0.000.000

0.00

0635 MATERIAL ALLOWANCE LUMINAIRE 0.000

0.000EACH

1,342.48000 0.000.000

0.00

0640 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (100 WATT) 9.000

0.000

613-72100  
 

9.000

EACH

2,110.00000 18,990.009.000

0.00

0645 SIGN PANEL (CLASS I) 47.900

0.000

614-00011  
 

47.900

M2  

238.00000 11,400.2047.900

0.00

0650 SIGN PANEL (CLASS II) 27.300

0.000

614-00012  
 

27.300

M2  

280.00000 7,644.0027.300

0.00

0655 SIGN PANEL (CLASS III) 59.460

0.000

614-00013  
 

59.460

M2  

371.00000 22,059.6659.460

0.00

0660 TIMBER SIGN POST 140X140 MM 67.800

0.000

614-00066  
 

67.800

M   

48.00000 3,254.4067.800

0.00

0665 STEEL SIGN POST (50.8X50.8 MM TUBING) 143.000

0.000

614-00216  
 

143.000

M   

32.00000 4,576.00143.000

0.00

0670 STEEL SIGN POST (S 75X8.0) 4.750

0.000

614-00357  
 

4.750

M   

70.00000 332.504.750

0.00

0675 STEEL SIGN POST (S 100X11) 6.100

0.000

614-00477  
 

6.100

M   

48.00000 292.806.100

0.00

0680 *VARIABLE MESSAGE SIGN (INSTALL ONLY) 1.000

0.000

614-10123  
 

1.000

EACH

27,800.00000 27,800.001.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0681 ADDED ITEM (DOLLAR)/ MCR #6, MOUNTING BRACKETS 7,500.000

0.000

900-00006  
 

7,500.000

DOL 

1.00000 7,500.007,500.000

0.00

0685 *BALANCED BUTTERFLY STRUCTURE 0.000

0.000

614-30100  
 

0.000

EACH

31,000.00000 0.000.000

0.00

0690 *CANTILEVER STRUCTURE (5 TO LESS THAN 7 METER FRAME) 1.000

0.000

614-60150  
 

1.000

EACH

19,000.00000 19,000.001.000

0.00

0690 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 0.000

0.000EACH

12,109.50000 0.000.000

0.00

0695 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 2.000

0.000

614-60300  
 

2.000

EACH

23,000.00000 46,000.002.000

0.00

0695 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 0.000

0.000EACH

18,423.00000 0.000.000

0.00

0700 *PROGRAMMABLE TRAFFIC SIGNAL FACE 5.000

0.000

614-70000  
 

5.000

EACH

1,355.00000 6,775.005.000

0.00

0705 *PEDESTRIAN SIGNAL FACE (400) 16.000

0.000

614-70117  
 

16.000

EACH

550.00000 8,800.0016.000

0.00

0705 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0705 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0705 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00



CONTID: C12183         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 *TRAFFIC SIGNAL FACE (200-200-200) 5.000

0.000

614-70324  
 

5.000

EACH

695.00000 3,475.005.000

0.00

0710 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0710 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0715 *TRAFFIC SIGNAL FACE (300-300-300) 29.000

0.000

614-70336  
 

29.000

EACH

875.00000 25,375.0029.000

0.00

0715 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0715 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0715 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0715 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0720 *TRAFFIC SIGNAL FACE (200-200-200-300-300) 1.000

0.000

614-70548  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0720 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000EACH

540.00000 0.000.000

0.00

0725 *TRAFFIC SIGNAL FACE (300-300-300-300-300-300) 2.000

0.000

614-70565  
 

2.000

EACH

1,255.00000 2,510.002.000

0.00
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PCN: 12183-BID    ESTIMATE RUN

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0725 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000EACH

582.50000 0.000.000

0.00

0730 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000

0.000

614-72855  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0730 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

0.000EACH

14,800.00000 0.000.000

0.00

0730 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

0.000EACH

14,800.00000 0.000.000

0.00

0735 *FIRE PREEMPTION UNIT AND TIMER 2.000

0.000

614-72866  
 

2.000

EACH

6,750.00000 13,500.002.000

0.00

0740 *LOOP DETECTOR WIRE 1,546.800

0.000

614-72875  
 

1,546.800

M   

8.00000 12,374.401,546.800

0.00

0745 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 1.000

0.000

614-72878  
 

1.000

EACH

550.00000 550.001.000

0.00

0745 MATERIAL ALLOWANCE LOOP DETECTOR AMPLIFIERS 0.000

0.000EACH

880.00000 0.000.000

0.00

0750 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO WAVE TYPE) 1.000

0.000

614-72884  
 

1.000

EACH

6,050.00000 6,050.001.000

0.00

0755 BARRICADE (TYPE 3 F-B) 0.000

0.000

614-80312  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0760 BARRICADE (TYPE 3 M-A) 0.000

0.000

614-80321  
 

0.000

EACH

1,800.00000 0.000.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 BARRICADE (TYPE 3 M-B) 0.000

0.000

614-80322  
 

0.000

EACH

2,200.00000 0.000.000

0.00

0770 *TRAFFIC SIGNAL-LIGHT POLE STEEL 2.000

0.000

614-81000  
 

2.000

EACH

5,925.00000 11,850.002.000

0.00

0775 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 8.000

0.000

614-81010  
 

8.000

EACH

10,250.00000 82,000.008.000

0.00

0775 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0775 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0775 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0775 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0780 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000

0.000

614-84000  
 

1.000

EACH

2,300.00000 2,300.001.000

0.00

0780 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE 0.000

0.000EACH

836.28000 0.000.000

0.00

0785 *IMPACT ATTENUATOR (QUADGUARD) 2.000

0.000

614-85115  
 

2.000

EACH

23,300.00000 46,600.002.000

0.00

0790 *IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000

0.000

614-85125  
 

1.000

EACH

38,800.00000 38,800.001.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000

0.000

614-86001  
 

1.000

L S 

3,800.00000 3,800.001.000

0.00

0795 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

0.000L S 

2,800.00000 0.000.000

0.00

0800 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000

0.000

614-86238  
 

1.000

EACH

3,400.00000 3,400.001.000

0.00

0800 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

0.000EACH

4,600.00000 0.000.000

0.00

0805 *OPTICAL TRANSCEIVER 1.000

0.000

614-87020  
 

1.000

EACH

2,560.00000 2,560.001.000

0.00

0810 *CABLE INNERDUCT (1 INCH) 378.000

0.000

614-87040  
 

378.000

M   

52.50000 19,845.00378.000

0.00

0815 *SOFTWARE SYSTEM 1.000

0.000

614-87315  
 

1.000

L S 

5,565.00000 5,565.001.000

0.00

0820 *CLOSED CIRCUIT TELEVISION 1.000

0.000

614-87320  
 

1.000

EACH

18,100.00000 18,100.001.000

0.00

0825 *CLOSED CIRCUIT TELEVISION POLE 1.000

0.000

614-87325  
 

1.000

EACH

8,100.00000 8,100.001.000

0.00

0825 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE 0.000

0.000EACH

5,796.00000 0.000.000

0.00

0830 *FIBER OPTIC CABLE (SPECIAL) 400.000

0.000

614-87401  
 

400.000

M   

78.75000 31,500.00400.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0835 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 833.400

0.000

614-87424  
 

833.400

M   

35.00000 29,169.00833.400

0.00

0840 DN100 DUCTILE IRON PIPE 14.000

0.000

619-06040  
 

14.000

M   

85.00000 1,190.0014.000

0.00

0845 DN150 DUCTILE IRON PIPE 606.000

0.000

619-06060  
 

606.000

M   

86.00000 52,116.00606.000

0.00

0850 DN200 DUCTILE IRON PIPE 61.000

0.000

619-06080  
 

61.000

M   

216.00000 13,176.0061.000

0.00

0855 DN300 DUCTILE IRON PIPE 31.200

0.000

619-06120  
 

31.200

M   

250.00000 7,800.0031.200

0.00

0860 DN500 DUCTILE IRON PIPE 49.000

0.000

619-06200  
 

49.000

M   

272.00000 13,328.0049.000

0.00

0865 DN400 WELDED STEEL PIPE 14.000

0.000

619-10160  
 

14.000

M   

1,070.00000 14,980.0014.000

0.00

0870 DN100 GATE VALVE 1.000

0.000

619-75032  
 

1.000

EACH

500.00000 500.001.000

0.00

0875 DN150 GATE VALVE 18.000

0.000

619-75048  
 

18.000

EACH

700.00000 12,600.0018.000

0.00

0880 DN200 GATE VALVE 3.000

0.000

619-75064  
 

3.000

EACH

800.00000 2,400.003.000

0.00

0885 DN300 GATE VALVE 2.000

0.000

619-75096  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0890 DN150 FIRE HYDRANT 5.000

0.000

619-78048  
 

5.000

EACH

1,700.00000 8,500.005.000

0.00

0895 *DETOUR PAVEMENT 1,467.750

0.000

621-00450  
 

1,467.750

M2  

22.50000 33,024.381,467.750

0.00

0900 *CONSTRUCTION SURVEYING 0.900

0.000

625-00000  
 

1.000

L S 

125,000.00000 112,500.000.900

0.00

0901 CONST SURVEYING (HOUR) EXTRA SURVEYING PER 105.08 8.500

0.000

625-00001  
 

8.500

HOUR

100.00000 850.008.500

0.00

0905 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

370,000.00000 370,000.001.000

0.00

0910 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

28,600.00000 28,600.001.000

0.00

0915 *PAVEMENT MARKING PAINT 213.100

0.000

627-00001  
 

213.100

L   

79.50000 16,941.45213.100

0.00

0920 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

0.000

M2  

19.00000 0.000.000

0.00

0925 *EPOXY PAVEMENT MARKING 161.500

0.000

627-00005  
 

161.500

L   

90.00000 14,535.00161.500

0.00

0930 *100 MM PAVEMENT MARKING TAPE (REMOVABLE) 180.020

0.000

627-00025  
 

180.020

M   

9.50000 1,710.19180.020

0.00

0935 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 
(WORD-SYMBOL) 

0.000

0.000

627-30305  
 

0.000

M2  

170.00000 0.000.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 0.000

0.000

627-30310  
 

0.000

M2  

76.00000 0.000.000

0.00

0945 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

66.300

0.000

627-30325  
 

66.300

M2  

147.00000 9,746.1066.300

0.00

0950 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 230.100

0.000

627-30330  
 

230.100

M2  

90.00000 20,709.00230.100

0.00

0955 SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

0.000

EACH

900.00000 0.000.000

0.00

0960 SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

0.000

EACH

1,050.00000 0.000.000

0.00

0965 SURVEY MONUMENT (TYPE 1A) 0.000

0.000

629-01011  
 

0.000

EACH

1,275.00000 0.000.000

0.00

0970 *FLAGGING 3,187.500

0.000

630-00000  
 

3,187.500

HOUR

25.50000 81,281.253,187.500

0.00

0975 *TRAFFIC CONTROL SUPERVISOR 285.000

0.000

630-00002  
 

285.000

DAY 

425.00000 121,125.00285.000

0.00

0980 *UNIFORMED TRAFFIC CONTROL 204.500

0.000

630-00003  
 

204.500

HOUR

47.50000 9,713.75204.500

0.00

0985 *TRAFFIC CONTROL VEHICLE 0.900

0.100

630-00004  
 

1.000

EACH

4,800.00000 4,800.001.000

480.00

0990 *TRAFFIC CONTROL INSPECTION 287.000

0.000

630-00007  
 

287.000

DAY 

132.00000 37,884.00287.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0995 *FLASHING BEACON (PORTABLE) 7.200

0.800

630-80001  
 

8.000

EACH

1,700.00000 13,600.008.000

1,360.00

1000 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 25.200

2.800

630-80335  
 

28.000

EACH

265.00000 7,420.0028.000

742.00

1005 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

530.00000 0.000.000

0.00

1010 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

0.000

EACH

635.00000 0.000.000

0.00

1015 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 140.400

15.600

630-80341  
 

156.000

EACH

95.00000 14,820.00156.000

1,482.00

1020 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.100

2.900

630-80342  
 

29.000

EACH

185.00000 5,365.0029.000

536.50

1025 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

212.00000 848.004.000

84.80

1030 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1.710

0.190

630-80344  
 

1.900

M2  

160.00000 304.001.900

30.40

1035 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

4.500

0.500

630-80357  
 

5.000

EACH

1,600.00000 8,000.005.000

800.00

1040 *PORTABLE MESSAGE SIGN PANEL 252.000

0.000

630-80359  
 

252.000

DAY 

106.00000 26,712.00252.000

0.00

1045 *DRUM CHANNELIZING DEVICE 196.200

21.800

630-80360  
 

218.000

EACH

64.00000 13,952.00218.000

1,395.20
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1050 CONCRETE BARRIER (TEMPORARY) 369.900

41.100

630-80370  
 

411.000

M   

85.00000 34,935.00411.000

3,493.50

1051 ADDED ITEM (METER)/ RESTOCK TYPE 4, MCR #3 600.000

0.000

900-00012  
 

600.000

M   

9.00000 5,400.00600.000

0.00

1055 *TRAFFIC CONE 145.800

16.200

630-80380  
 

162.000

EACH

27.00000 4,374.00162.000

437.40

1060 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

0.000

EACH

8,500.00000 0.000.000

0.00

1065 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.000

0.000

630-85115  
 

0.000

EACH

19,100.00000 0.000.000

0.00

1070 *TRAFFIC SIGNAL (TEMPORARY) 0.500

0.000

630-86800  
 

0.500

L S 

25,400.00000 12,700.000.500

0.00

1071 ADDED ITEM (DOLLAR)/ MCR #25, TRAFFIC SIGNAL (TEMP) 18,000.000

0.000

900-00006  
 

18,000.000

DOL 

1.00000 18,000.0018,000.000

0.00

1075 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1080 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1085 F/A CONCRETE INCENTIVE PAYMENT 17,548.480

0.000

700-70013  
 

17,548.480

F A 

1.00000 17,548.4817,548.480

0.00

1090 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1095 F/A OJT PILOT 0.000

0.000

700-70022  
 

5,250.000

F A 

1.00000 0.000.000

0.00

1100 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1105 F/A OBTAIN POWER FROM PUBLIC SERVICE CO MCR LINE #5 7,050.000

0.000

700-70072  
 

7,050.000

F A 

1.00000 7,050.007,050.000

0.00

1110 F/A WATER TAPS 0.000

0.000

700-70260  
 

0.000

F A 

1.00000 0.000.000

0.00

1115 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1120 F/A ASBESTOS ABATEMENT WORK 0.000

0.000

700-70495  
 

0.000

F A 

1.00000 0.000.000

0.00

1125 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 681.450

0.000

700-70589  
 

681.450

F A 

1.00000 681.45681.450

0.00

1130 F/A ROADWAY SMOOTHNESS -930.000

0.000

700-70035  
 

-930.000

F A 

1.00000 -930.00-930.000

0.00

1135 F/A RAILROAD FLAGGING 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1136 ADDED ITEM (DOLLAR)/ UTILITY ADJUSTMENTS, MCR #2 1,961.360

0.000

900-00006  
 

1,961.360

DOL 

1.00000 1,961.361,961.360

0.00

1137 ADDED ITEM (DOLLAR)/ MCR#4, WATERLINE ADJUSTMENT 2,800.000

0.000

900-00006  
 

2,800.000

DOL 

1.00000 2,800.002,800.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1138 ADDED ITEM (DOLLAR)/ MCR#7, CHANGING WORK CONDITIONS 4,300.000

0.000

900-00006  
 

4,300.000

DOL 

1.00000 4,300.004,300.000

0.00

1530 CHANNEL DEV (FIXED) MCR #8 28.800

3.200

630-80391  
 

32.000

EACH

55.00000 1,760.0032.000

176.00

1535 ADDED ITEM (DOLLAR)/ SPECIFICATION PRICE ADJUSTMENTS -4,484.040

0.000

900-00006  
 

-4,484.040

DOL 

1.00000 -4,484.04-4,484.040

0.00

1540 DN20 COPPER PIPE MCR LINE #   9 40.300

0.000

619-40060  
 

40.300

M   

52.00000 2,095.6040.300

0.00

1541 DN100 WELD STEEL PIPE MCR LINE # 10 96.300

0.000

619-10040  
 

96.300

M   

120.00000 11,556.0096.300

0.00

1542 ADDED ITEM (DOLLAR)/ MCR LINE # 11, STABILIZE SUBGRADE 5,500.000

0.000

900-00006  
 

5,500.000

DOL 

1.00000 5,500.005,500.000

0.00

1543 ADDED ITEM (DOLLAR)/ MCR LINE # 12, REM CAISSON 
RESIDUAL

1,300.000

0.000

900-00006  
 

1,300.000

DOL 

1.00000 1,300.001,300.000

0.00

1544 ADDED ITEM (DOLLAR)/ MCR LINE # 13, STORM SEWER 
ADJUSTMENT

8,000.000

0.000

900-00006  
 

8,000.000

DOL 

1.00000 8,000.008,000.000

0.00

1546 ADDED ITEM (METER)/ MCR 15, TRACE WIRE ELEMENT 1,379.700

0.000

900-00012  
 

1,379.700

M   

1.10000 1,517.671,379.700

0.00

1547 ADDED ITEM (DOLLAR)/ MCR #16, SUBSTITUDE CAMERA BASE 1,639.320

0.000

900-00006  
 

1,639.320

DOL 

1.00000 1,639.321,639.320

0.00

1549 REM PAVEMENT MARKING MCR #18, REM OF PAVEMENT MARKING 134.270

0.000

202-00250  
 

134.270

M2  

21.50000 2,886.81134.270

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1550 SILT FENCE MCR #19, SILT FENCE 350.800

0.000

208-00020  
 

350.800

M   

6.55000 2,297.74350.800

0.00

1552 ADDED ITEM (DOLLAR)/ MCR #21, REMOVAL OF DEBRIS 150.000

0.000

900-00006  
 

150.000

DOL 

1.00000 150.00150.000

0.00

1553 ADDED ITEM (DOLLAR)/ MCR #22, CUTTING EXISTING 
REINFORCEMENT

650.000

0.000

900-00006  
 

650.000

DOL 

1.00000 650.00650.000

0.00

1554 ADDED ITEM (DOLLAR)/ MCR #23, VANE - GRATE FRAME 1,500.000

0.000

900-00006  
 

1,500.000

DOL 

1.00000 1,500.001,500.000

0.00

1555 ADDED ITEM (DOLLAR)/ MCR #32, LAMBERT ABATEMENT WORK 21,504.050

0.000

900-00006  
 

21,504.050

DOL 

1.00000 21,504.0521,504.050

0.00

1556 ADDED ITEM (DOLLAR)/ MCR #26, DE-ENERGIZING CONDUCTORS 900.000

0.000

900-00006  
 

900.000

DOL 

1.00000 900.00900.000

0.00

1557 ADDED ITEM (DOLLAR)/ MCR #27, MODIFY LIGHT STRUCTUTE 1,250.000

0.000

900-00006  
 

1,250.000

DOL 

1.00000 1,250.001,250.000

0.00

1558 ADDED ITEM (DOLLAR)/ MCR #28, RESET TRAFFIC SIGNAL 
(TEMP)

700.000

0.000

900-00006  
 

700.000

DOL 

1.00000 700.00700.000

0.00

1559 ADDED ITEM (DOLLAR)/ MCR #29, PED SIG (TEMP) 1,900.000

0.000

900-00006  
 

1,900.000

DOL 

1.00000 1,900.001,900.000

0.00

1561 ADDED ITEM (DOLLAR)/ MCR #31, STEEL COVER PLATE 512.000

0.000

900-00006  
 

512.000

DOL 

1.00000 512.00512.000

0.00

1562 ADDED ITEM (DOLLAR)/ MCR #33, FIBER OPTIC REVISION 14,542.530

0.000

900-00006  
 

14,542.530

DOL 

1.00000 14,542.5314,542.530

0.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1566 ADDED ITEM (DOLLAR)/ MCR 37, RECONNECT WATER LINE 6,070.000

0.000

900-00006  
 

6,070.000

DOL 

1.00000 6,070.006,070.000

0.00

1570 GDRAIL TY 3 (1905 MM) MCR# 47 70.400

2.000

606-00301  
 

72.400

M   

55.95000 4,050.7872.400

111.90

1571 ADDED ITEM (DOLLAR)/ MCR #43, REPAIR OF WATER TAP AND 
SADDLE

600.000

0.000

900-00006  
 

600.000

DOL 

1.00000 600.00600.000

0.00

1574 ADDED ITEM (DOLLAR)/ MCR #46, ADDED PULL BOX RISERS 1,350.000

0.000

900-00006  
 

1,350.000

DOL 

1.00000 1,350.001,350.000

0.00

1576 ADDED ITEM (DOLLAR)/ MCR #52 8,200.000

0.000

900-00006  
 

8,200.000

DOL 

1.00000 8,200.008,200.000

0.00

1577 ADDED ITEM (DOLLAR)/ MCR #50, CURB CUT AND PATCHING 400.000

0.000

900-00006  
 

400.000

DOL 

1.00000 400.00400.000

0.00

1580 ADDED ITEM (DOLLAR)/ MCR #53 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1581 ADDED ITEM (METER)/ MCR#53 181.500

0.000

900-00012  
 

181.500

M   

55.00000 9,982.50181.500

0.00

1585 ADDED ITEM (DOLLAR)/ MCR #55 3,720.000

0.000

900-00006  
 

3,720.000

DOL 

1.00000 3,720.003,720.000

0.00

1595 F/A MCR #48 LOCACTE WATER VALVE FOR DENVER 682.570

0.000

700-70035  
 

682.570

F A 

1.00000 682.57682.570

0.00

1600 ADDED ITEM (DOLLAR)/ MCR #56 3,100.000

0.000

900-00006  
 

3,100.000

DOL 

1.00000 3,100.003,100.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1605 ADDED ITEM (DOLLAR)/ MCR#57 ADDITIONAL 3G AND 3H END 
ANCHRAGE

7,800.000

0.000

900-00006  
 

7,800.000

DOL 

1.00000 7,800.007,800.000

0.00

1610 ADDED ITEM (DOLLAR)/ MCR #58 BALANCE OF STOCKPILE 
MATERIAL

2,800.000

0.000

900-00006  
 

2,800.000

DOL 

1.00000 2,800.002,800.000

0.00

1615 ADDED ITEM (DOLLAR)/ MCR #59 REPAIR OF CURB&BARRIER @ 
I-70

2,800.000

0.000

900-00006  
 

2,800.000

DOL 

1.00000 2,800.002,800.000

0.00

1625 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
LOADS DELIVERED

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1626 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
LOADS PER SECTION 105.13(2)

-3,904.000

0.000

900-00006  
 

-40.000

DOL 

1.00000 -3,904.00-3,904.000

0.00

1651 ADDED ITEM (DOLLAR)/ MCR LN # 42, RECONNECTING 
WATERLINE AT 44TH&46TH AVE LOOP

1,205.490

0.000

900-00006  
 

1,205.490

DOL 

1.00000 1,205.491,205.490

0.00

1660 ADDED ITEM (DOLLAR)/ MCR LN # 40, RECONNECTING DRAIN 
ON 4TH&46TH AVE LOOP

2,539.050

0.000

900-00006  
 

2,539.050

DOL 

1.00000 2,539.052,539.050

0.00

1661 ADDED ITEM (DOLLAR)/ CAPPING WATERLINE & FIRE HYDRANT 
MCR LN #65

0.000

1,500.000

900-00006  
 

1,500.000

DOL 

1.00000 1,500.001,500.000

1,500.00

1692 ADDED ITEM (DOLLAR)/ RECONNECT WATERLINE PER MCR #66 0.000

0.000

900-00006  
 

1,800.000

DOL 

1.00000 0.000.000

0.00

1900 ADDED ITEM (DOLLAR)/ CMO 102 - TIME EXTENSION AND 
MONEY

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1910 ADDED ITEM (DOLLAR)/ PER CMO 102 - TIME EXTENSION AND 
EXTRA WORK

0.000

0.000

900-00006  
 

37,719.540

DOL 

1.00000 0.000.000

0.00

CAT 5,730,202.3914,529.705,792,107.43CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-US 

1140 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.360

0.000

202-00495  
 

0.360

L S 

138,000.00000 49,680.000.360

0.00

1145 STRUCTURE EXCAVATION 6.000

0.000

206-00000  
 

6.000

M3  

3.95000 23.706.000

0.00

1150 STRUCTURE BACKFILL (CLASS 1) 321.000

0.000

206-00100  
 

321.000

M3  

13.50000 4,333.50321.000

0.00

1155 STRUCTURE BACKFILL (MECHANICALLY STABILIZED EARTH 
WALL) 

520.000

0.000

206-00315  
 

520.000

M3  

24.50000 12,740.00520.000

0.00

1160 *DRILLED CAISSON (750 MM) 140.000

0.000

503-00030  
 

140.000

M   

186.00000 26,040.00140.000

0.00

1165 *DRILLED CAISSON (1200 MM) 59.100

0.000

503-00048  
 

59.100

M   

361.00000 21,335.1059.100

0.00

1170 BEARING DEVICE (TYPE I) 6.000

0.000

512-00101  
 

6.000

EACH

428.00000 2,568.006.000

0.00

1175 *CONCRETE SEALER 50.000

0.000

515-00400  
 

50.000

M2  

34.00000 1,700.0050.000

0.00

1180 *BRIDGE EXPANSION DEVICE (0-100 MM) 27.400

0.000

518-01004  
 

27.400

M   

405.00000 11,097.0027.400

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE E-17-US 

1180 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1180 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1185 CONCRETE CLASS D (BRIDGE) 524.000

0.000

601-03040  
 

524.000

M3  

394.00000 206,456.00524.000

0.00

1190 CONCRETE CLASS SF (SILICA FUME MODIFIED) 35.000

0.000

601-06040  
 

35.000

M3  

335.00000 11,725.0035.000

0.00

1192 BRIDGE DECK FINISH (SAW GRV) MCR #54 623.680

0.000

601-40250  
 

623.680

M2  

6.55000 4,085.10623.680

0.00

1195 *STRUCTURAL CONCRETE COATING 218.000

0.000

601-40300  
 

218.000

M2  

8.00000 1,744.00218.000

0.00

1200 REINFORCING STEEL 3,982.000

0.000

602-00000  
 

3,982.000

KG  

1.05000 4,181.103,982.000

0.00

1205 REINFORCING STEEL (EPOXY COATED) 48,425.000

0.000

602-00020  
 

48,425.000

KG  

1.10000 53,267.5048,425.000

0.00

1210 BRIDGE RAIL TYPE 7 52.500

0.000

606-10700  
 

52.500

M   

123.00000 6,457.5052.500

0.00

1215 *31 MM ELECTRICAL CONDUIT (PLASTIC) 42.700

0.000

613-01125  
 

42.700

M   

25.00000 1,067.5042.700

0.00

1220 *PRESTRESSING STEEL WIRE OR STRAND 2,780.000

0.000

618-00002  
 

2,780.000

MNM 

15.00000 41,700.002,780.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-US 

1548 ADDED ITEM (DOLLAR)/ MCR #17, PLACE ADDITIONAL WEEP 
HOLES

700.000

0.000

900-00006  
 

700.000

DOL 

1.00000 700.00700.000

0.00

1551 ADDED ITEM (DOLLAR)/ MCR #20, SAW CUT REBAR EXTENSION 550.000

0.000

900-00006  
 

550.000

DOL 

1.00000 550.00550.000

0.00

1563 ADDED ITEM (DOLLAR)/ MCR 34, ADDITIONAL REBAR 3,500.000

0.000

900-00006  
 

3,500.000

DOL 

1.00000 3,500.003,500.000

0.00

1565 ADDED ITEM (DOLLAR)/ MCR 35, EXPANSION JOINT REPAIR 4,530.000

0.000

900-00006  
 

4,530.000

DOL 

1.00000 4,530.004,530.000

0.00

1569 ADDED ITEM (DOLLAR)/ MCR #36, MODIFY SOLE PLATES 700.000

0.000

900-00006  
 

700.000

DOL 

1.00000 700.00700.000

0.00

1572 ADDED ITEM (DOLLAR)/ MCR #44, LUMINAIRE SUPPORT 950.000

0.000

900-00006  
 

950.000

DOL 

1.00000 950.00950.000

0.00

1671 ADDED ITEM (DOLLAR)/ WEATHER PROTECTION FOR E-17-US 
STR. (SILICA FUME) DECK

8,100.000

0.000

900-00006  
 

8,100.000

DOL 

1.00000 8,100.008,100.000

0.00

1675 ADDED ITEM (DOLLAR)/ WEATHER PROTECTION FOR E-17-US 
(CLOSURE SILICA FUME)

5,135.000

0.000

900-00006  
 

5,135.000

DOL 

1.00000 5,135.005,135.000

0.00

1681 ADDED ITEM (DOLLAR)/ WEATHER PROTECTION FOR E-17-US 
(TRANSITION DECK)

2,330.000

0.000

900-00006  
 

2,330.000

DOL 

1.00000 2,330.002,330.000

0.00

1685 ADDED ITEM (DOLLAR)/ WEATHER PROTECTION FOR CLOSURE 
POUR I-70 EB & WB

4,220.000

0.000

900-00006  
 

4,220.000

DOL 

1.00000 4,220.004,220.000

0.00

1690 ADDED ITEM (DOLLAR)/ WEATHER PROTECTION FOR MEDIAN 
CLOSURE POUR #1 E-17-US

2,225.000

0.000

900-00006  
 

2,225.000

DOL 

1.00000 2,225.002,225.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-US 

1691 F/A REMOVAL OF LIGHT POLE BASE AT ABUTMENT F, E-17-US 0.000

4,491.150

700-70035  
 

4,324.200

F A 

1.00000 4,491.154,491.150

4,491.15

CAT 497,632.154,491.15497,465.20CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-UV 

1225 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.400

0.000

202-00495  
 

0.400

L S 

138,000.00000 55,200.000.400

0.00

1230 STRUCTURE EXCAVATION 23.300

0.000

206-00000  
 

23.300

M3  

3.95000 92.0423.300

0.00

1235 STRUCTURE BACKFILL (CLASS 1) 4.000

0.000

206-00100  
 

4.000

M3  

13.50000 54.004.000

0.00

1240 STRUCTURE BACKFILL (CLASS 2) 4.300

0.000

206-00200  
 

4.300

M3  

100.00000 430.004.300

0.00

1245 STRUCTURE BACKFILL (MECHANICALLY STABILIZED EARTH 
WALL) 

33.000

0.000

206-00315  
 

33.000

M3  

24.50000 808.5033.000

0.00

1250 *DRILLED CAISSON (900 MM) 58.330

0.000

503-00036  
 

58.330

M   

229.00000 13,357.5758.330

0.00

1255 *DRILLED CAISSON (1800 MM) 33.540

0.000

503-00072  
 

33.540

M   

918.00000 30,789.7233.540

0.00

1260 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 19.000

0.000

507-00100  
 

19.000

M3  

861.00000 16,359.0019.000

0.00

1265 BEARING DEVICE (TYPE II) 3.000

0.000

512-00102  
 

3.000

EACH

450.00000 1,350.003.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-UV 

1270 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

5,465.00000 5,465.001.000

0.00

1275 *CONCRETE SEALER 263.900

0.000

515-00400  
 

263.900

M2  

34.00000 8,972.60263.900

0.00

1280 *BRIDGE EXPANSION DEVICE (0-100 MM) 16.280

0.000

518-01004  
 

16.280

M   

405.00000 6,593.4016.280

0.00

1280 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000

0.000M   

263.05000 0.000.000

0.00

1285 CONCRETE CLASS D (BRIDGE) 656.900

0.000

601-03040  
 

656.900

M3  

394.00000 258,818.60656.900

0.00

1290 CONCRETE CLASS SF (SILICA FUME MODIFIED) 40.600

0.000

601-06040  
 

40.600

M3  

335.00000 13,601.0040.600

0.00

1295 REINFORCING STEEL (EPOXY COATED) 84,433.000

0.000

602-00020  
 

84,433.000

KG  

1.10000 92,876.3084,433.000

0.00

1300 BRIDGE RAIL TYPE 7 104.500

0.000

606-10700  
 

104.500

M   

123.00000 12,853.50104.500

0.00

1305 BRIDGE RAIL TYPE 7 (SPECIAL) 104.500

0.000

606-10705  
 

104.500

M   

146.00000 15,257.00104.500

0.00

1310 FENCE CONCRETE (SOUND BARRIER) 104.500

0.000

607-15000  
 

104.500

M2  

236.00000 24,662.00104.500

0.00

1315 *31 MM ELECTRICAL CONDUIT (PLASTIC) 29.000

0.000

613-01125  
 

29.000

M   

25.00000 725.0029.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-UV 

1320 *75 MM ELECTRICAL CONDUIT (PLASTIC) 107.300

0.000

613-01300  
 

107.300

M   

44.75000 4,801.68107.300

0.00

1325 *PRESTRESSING STEEL WIRE OR STRAND 4,020.000

0.000

618-00002  
 

4,020.000

MNM 

15.00000 60,300.004,020.000

0.00

1564 ADDED ITEM (DOLLAR)/ MCR #24, RESTRAINING PIN 
ADJUSTMENT

1,800.000

0.000

900-00006  
 

1,800.000

DOL 

1.00000 1,800.001,800.000

0.00

1568 ADDED ITEM (DOLLAR)/ MCR #39, DRILL AND EPOXY DOWELS 800.000

0.000

900-00006  
 

800.000

DOL 

1.00000 800.00800.000

0.00

1575 ADDED ITEM (DOLLAR)/ MCR #49, ADDITIONAL REBAR MOMENT 
SLAB

1,400.000

0.000

900-00006  
 

1,400.000

DOL 

1.00000 1,400.001,400.000

0.00

1579 ADDED ITEM (DOLLAR)/ MCR # 49, MOMENT SLAB REBAR 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 627,366.910.00627,366.91CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-FX EASTBOUND 

1330 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

48.140

0.000

403-35345  
 

48.140

T   

109.00000 5,247.2648.140

0.00

1335 *WATERPROOFING (MEMBRANE) 239.000

0.000

515-00120  
 

239.000

M2  

8.25000 1,971.75239.000

0.00

1340 CONCRETE CLASS D (BRIDGE) 64.000

0.000

601-03040  
 

64.000

M3  

394.00000 25,216.0064.000

0.00

1345 REINFORCING STEEL (EPOXY COATED) 22,460.000

0.000

602-00020  
 

22,460.000

KG  

1.10000 24,706.0022,460.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-FX EASTBOUND 

1350 BRIDGE RAIL TYPE 7 15.200

0.000

606-10700  
 

15.200

M   

123.00000 1,869.6015.200

0.00

1573 ADDED ITEM (DOLLAR)/ MCR #45, ADDITIONAL REBAR 800.000

0.000

900-00006  
 

800.000

DOL 

1.00000 800.00800.000

0.00

CAT 59,810.610.0059,810.61CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-17-FX WESTBOUND 

1355 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.240

0.000

202-00495  
 

0.240

L S 

138,000.00000 33,120.000.240

0.00

1360 CLEAN DRAIN PIPE (SPECIAL) 1.000

0.000

202-06530  
 

1.000

L S 

5,700.00000 5,700.001.000

0.00

1365 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

193.010

0.000

403-35345  
 

193.010

T   

109.00000 21,038.09193.010

0.00

1370 *DRILLED CAISSON (1200 MM) 98.500

0.000

503-00048  
 

98.500

M   

361.00000 35,558.5098.500

0.00

1375 BEARING DEVICE (TYPE I) 8.000

0.000

512-00101  
 

8.000

EACH

428.00000 3,424.008.000

0.00

1380 BRIDGE DRAIN (SPECIAL) 3.000

0.000

513-00690  
 

3.000

EACH

5,465.00000 16,395.003.000

0.00

1385 *WATERPROOFING (MEMBRANE) 1,126.940

0.000

515-00120  
 

1,126.940

M2  

8.25000 9,297.251,126.940

0.00

1390 *CONCRETE SEALER 304.000

0.000

515-00400  
 

304.000

M2  

34.00000 10,336.00304.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-17-FX WESTBOUND 

1395 *BRIDGE EXPANSION DEVICE (0-100 MM) 13.220

0.000

518-01004  
 

13.220

M   

405.00000 5,354.1013.220

0.00

1395 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000

0.000M   

263.05000 0.000.000

0.00

1395 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00

1400 CONCRETE CLASS D (BRIDGE) 433.000

0.000

601-03040  
 

433.000

M3  

394.00000 170,602.00433.000

0.00

1405 *STRUCTURAL CONCRETE COATING 893.000

0.000

601-40300  
 

893.000

M2  

8.00000 7,144.00893.000

0.00

1410 REINFORCING STEEL (EPOXY COATED) 102,320.000

0.000

602-00020  
 

102,320.000

KG  

1.10000 112,552.00102,320.000

0.00

1415 BRIDGE RAIL TYPE 7 29.000

0.000

606-10700  
 

29.000

M   

123.00000 3,567.0029.000

0.00

1420 BRIDGE RAIL TYPE 7 (SPECIAL) 322.100

0.000

606-10705  
 

322.100

M   

146.00000 47,026.60322.100

0.00

1425 FENCE CONCRETE (SOUND BARRIER) 322.100

0.000

607-15000  
 

322.100

M2  

236.00000 76,015.60322.100

0.00

1430 *31 MM ELECTRICAL CONDUIT (PLASTIC) 11.000

0.000

613-01125  
 

11.000

M   

25.00000 275.0011.000

0.00

1435 *75 MM ELECTRICAL CONDUIT (PLASTIC) 101.000

0.000

613-01300  
 

101.000

M   

44.75000 4,519.75101.000

0.00



CONTID: C12183         COLORADO DEPARTMENT OF TRANSPORTATION Page 38

PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-17-FX WESTBOUND 

1440 *PRESTRESSING STEEL WIRE OR STRAND 78.000

0.000

618-00002  
 

78.000

MNM 

15.00000 1,170.0078.000

0.00

1545 ADDED ITEM (DOLLAR)/ MCR #14, BRIDGE DRAIN EXTENSIONS 1,200.000

0.000

900-00006  
 

1,200.000

DOL 

1.00000 1,200.001,200.000

0.00

1560 ADDED ITEM (DOLLAR)/ MCR #30, ADDITIONAL MECHANICAL 
SPLICES

325.000

0.000

900-00006  
 

325.000

DOL 

1.00000 325.00325.000

0.00

1567 ADDED ITEM (DOLLAR)/ MCR #38, DECK REPAIR 4,700.000

0.000

900-00006  
 

4,700.000

DOL 

1.00000 4,700.004,700.000

0.00

1578 ADDED ITEM (DOLLAR)/ MCR#51, REMOVAL OF CAPS 1,700.000

0.000

900-00006  
 

1,700.000

DOL 

1.00000 1,700.001,700.000

0.00

CAT 571,019.900.00571,019.90CURRENT AMT0303 $ $ $

CAT NO0304 47TH AVE. INTERSECTION 

1445 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.330

0.000

202-00828  
 

0.330

L S 

8,050.00000 2,656.500.330

0.00

1450 *50 MM ELECTRICAL CONDUIT (PLASTIC) 82.000

0.000

613-01200  
 

82.000

M   

36.75000 3,013.5082.000

0.00

1455 *75 MM ELECTRICAL CONDUIT (PLASTIC) 149.200

0.000

613-01300  
 

149.200

M   

44.75000 6,676.70149.200

0.00

1460 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000

0.000

613-70250  
 

4.000

EACH

1,735.00000 6,940.004.000

0.00

1465 *PEDESTRIAN SIGNAL FACE (400) 8.000

0.000

614-70117  
 

8.000

EACH

550.00000 4,400.008.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0304 47TH AVE. INTERSECTION 

1470 *TRAFFIC SIGNAL FACE (200-200-200) 8.000

0.000

614-70324  
 

8.000

EACH

695.00000 5,560.008.000

0.00

1475 *TRAFFIC SIGNAL FACE (300-300-300) 6.000

0.000

614-70336  
 

6.000

EACH

875.00000 5,250.006.000

0.00

1480 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000

0.000

614-72855  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

1485 *FIRE PREEMPTION UNIT AND TIMER 1.000

0.000

614-72866  
 

1.000

EACH

6,750.00000 6,750.001.000

0.00

1490 *LOOP DETECTOR WIRE 255.400

0.000

614-72875  
 

255.400

M   

8.00000 2,043.20255.400

0.00

1495 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 1.000

0.000

614-72878  
 

1.000

EACH

550.00000 550.001.000

0.00

1500 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000

0.000

614-81010  
 

4.000

EACH

10,250.00000 41,000.004.000

0.00

1505 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000

0.000

614-86238  
 

1.000

EACH

3,400.00000 3,400.001.000

0.00

1510 *TRAFFIC SIGNAL (TEMPORARY) 0.500

0.000

630-86800  
 

0.500

L S 

25,400.00000 12,700.000.500

0.00

CAT 110,939.900.00110,939.90CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1191 BRIDGE DECK FINISH (SAW GRV) MCR #54 0.000

0.000

601-40250  
 

0.000

M2  

6.55000 0.000.000

0.00
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PCN: 12183-BID    ESTIMATE RUN 09/06/2001

PROJECT: IMD 0704-183(B)               ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:36

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1515 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

48,700.00000 48,700.001.000

0.00

1520 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,500.00000 11,500.001.000

0.00

1525 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

2,100.00000 4,200.002.000

0.00

CAT 64,400.000.0064,400.00CURRENT AMT0400 $ $ $

$ 7,661,371.8619,020.85$7,723,109.95$CURRENT AMTPROJECT TOTAL


